

Projected Timeline

- May** Building Report commissioned
- June** Building Report results publicised to parishioners
- July** 1st Stage of Consultation – Building report submissions requested
- August** All submissions reviewed by PPC and Finance Committee
- Sept** Collating the options
- Oct** 2nd Stage of Consultation - Expo begins 11/12 November
- Nov Indication of preference from the parishioners
- Dec Review of feedback by PPC and Finance
- Feb Shortlist of preferred options/Feasibility study
- Feb/March Consultation with the Archdiocese
- April 3rd Stage of Consultation
- May PPC and Finance Committee resolutions
- June Proposal letter to the ADW